
TOTAL REVENUES (Including Interest): $20,628,540

City Project No. Projects Approved by Council
Funds 

Expended
Funds 

Budgeted
Project Status/ 

Comments

State Route 56 - Debt Service 1,030,000 1,030,000 Completed

TS/SL of Caminito Classica/Carmel County Rd 67,000 67,000 Completed

S00648 1,339,646 1,339,646 Completed

S00689 985,085 985,085 Completed

S00815 Northwest Area Station 549,109 549,109 Completed

S00893 9,174,286 9,174,286 Completed

13001621 CVTS Reimbursement 95,000 95,000 Completed

S00898 Camino Santa Fe - Del Mar Mesa Rd 860,411 860,411 Completed

S00069 654,968 757,000

S00719 SR56/Camino Santa Fe Interchange 621,860 722,000

S00846 40,808 1,800,000 (1) Fund Block

S00889 Hiking Equestrian Trail/Southern 8,617 110,300 (1) Fund Block

S00890 Hiking Equestrian Trail/Central 2,648 161,000 (1) Fund Block

S00891 Hiking Equestrian Trail/Eastern 1,195 229,300 (1) Fund Block

S00892 Hiking Equestrian Trail/Northern 30,504 386,000 (1) Fund Block

S13023 Del Mar Mesa Nbhd Park Phase II 10,965 2,060,354
13001063/ 21001575/ 
21001576/ 21002514 Administration Costs (1996 to Present) 1,056,893 1,101,169

Average Administration Cost per Year: $62,170 $16,528,995

Funds Budgeted $21,427,660

REVENUES LESS FUNDS BUDGETED -$799,120

Projects Pending Council Approval/Adjustments
None

TOTAL PENDING/ADJUSTMENTS $0

FUND BALANCE: -$799,120 (1)

As of December 31, 2013
Notes:

(1)

$1,200,000

Public Facilities Financing Plan
PFFP Year:  Fiscal Year 2006 as amended Nov 20, 2006
Current Fee:  $105,630 per Single Family Dwelling Unit(A); $99,292 per Multi-Family Dwelling Unit

(A) FBA fee includes a portion allocated for open space.

Project Manager:  Charlette Strong-Williams (619) 533-3683
Supervisor:  John Tracanna

DEL MAR MESA
FUND 79010/SAP #400089 - Established 12/13/96

As of December 31, 2013

Del Mar Mesa 30-Inch Water Trans Line

Del Mar Mesa Nbhd Park - Land Acq

Fire Station #47 - Pac Highlands Ranch

Carmel Mtn Road to Del Mar Mesa Road

Del Mar Mesa Road - Carmel Country Rd

Budgets reflected in this report matches the City's Financial System and may be different from the 
total budgets reflected in the Public Facilities Financing Plan due to project phasing or budget 
restrictions as a result of revenue shortfall.  FBA is allocated for projects in the Public Facilities 
Financing Plan.

Fund blocks have been placed on identified projects to prevent further expenditures 
until additional revenue is received
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